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The Challenge
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The Benefits

Reduce dependency on coal

— Decrease coal related pollution and carbon
footprint associated with burning, transporting
and mining

Commitment to carbon neutrality
— Decrease dependency on fossil fuels
— Move to renewable energy sources

Responsiveness to the student
community

Educational opportunities
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Pre-Defined Project Scope

‘ 60 meter
; Generator 1 ,,/'/ Blade

- Nacelle

One, two, or three
utility-scale wind
turbines

Three locations
selected and studied

Grant requirements

— Atleast one 1.5 MW
turbine

— On Ul campus

— Owned by the
University



Avallable Funding

$4.5M project budget

— Student Cleaner Energy Technologies
Fee - $500k

— lllinois Clean Energy Community
Foundation - $2M

— U of I Utilities - $1M

— Office of the U of | Urbana-Champaign
Chancellor - $500k

— Office of the U of | President - $500k



2010 Process

« Spring — Grant extended

« Fall — Questions about Request for
Proposal (RFP)
— Type of electrical connection
— Lighting requirements
— Height restrictions
— Cold weather package

— Clarification of the “turn-key” option
expectations

— Maintenance contract requirements
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RFP Results

« RFP
— Issued October 27
— Pre-proposal meeting November 12
— Bids received November 30

 Five bids submitted

— Twelve options submitted
 reviewed by Ul evaluation committee

— 2011 construction schedules
— Budget allows for only one turbine



Next Steps

Complete Best and Final Offer negotiations
Negotiate purchase contract
Ul Board of Trustees approval

Address community concerns

— Public meeting planned in January

— Share results and answer additional questions
Installation

— Currently scheduled for 2011



concerns

Legal Requirements

Public Engagement and Input
Shadow Flicker

Noise Issues

Microwave Beams

Property Values

Cell phone reception
Wireless Internet



Legal Requirements

“The University will comply with all applicable laws
and reqgulations regarding its wind turbine
project and intends to hold a public meeting
about the project.

As a separate body corporate and politic of the
State of lllinois, it has long been well established
that the University is not subject to city codes
and ordinances.

This would include the recently enacted Urbana
wind turbine zoning ordinance.”

- University Legal Counsel



Publlc Engagement

Only T-3,
southernmost location
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Question/Comments

Thank You

Morgan Johnston

Sustainability and Transportation Coordinator
Facilities & Services

University of lllinois at Urbana-Champaign
217-333-2668

mbjohnst@illinois.edu



