

Status Update for Burrill Hall Rain garden (940BUR)

	Year Funding Allocated: 
	FY12

	Funding Amount: 
	$5,434

	Anticipated End Date: 
	May 31, 2013

	Project Leader Name: 
	Eliana Brown

	Project Leader Email/Phone:
	

	Today’s Date: 
	Nov 28, 2012


Project Scope
Fill in an executive overview here. Include original project scope and describe progress toward the stated goal. Indicate changes to the scope of the project (previous or anticipated).
Facilities and Services Division of Maintenance will perform the necessary concrete work, remove the rain garden soil, add an overflow drain, and prepare the beds for planting. A contractor will relocate three existing small trees. Students under the direction of John Marlin will install the new plants. F&S will provide mulch, watering and subsequent maintenance.

The native plants on the side of Burrill Hall were installed this fall, with students, volunteers, and with John Marlin.

The rain garden installation will be done in the spring because the trees will do better with being moved in the spring.

Timeline & Budget
Indicate project timeliness and budget as stated in application. Please indicate if the project is on schedule and within budget.
	 Schedule item
	Planned Date
	Actual Date
	Variations from Proposed Timeline

	Propulgate forbs
	SU 12
	SU 12
	

	Native Plants
	FA 12
	FA 12
	

	Rain garden
	FA 12
	SP 13
	Delayed for benefit of trees

	
	
	
	

	 Budget item
	Expense Amount
	Expense Date
	Variations from Proposed Budget

	implementation
	$5434
	
	No expenses have hit at this time.

	
	
	
	

	
	
	
	

	
	
	
	


Project Outreach
Please indicate how the project has been publicized (educational signage, newspaper, poster presentation, etc.). Please list publicity goals that have not yet been accomplished.
[bookmark: _GoBack]The publicity will be in the spring after the rain garden installation.



